Solrik AB

Before pipe replacement – checklist for the board

What the board needs to keep track of – from documentation and decisions to procurement and delivery.

Documentation

- Current maintenance plan and a condition survey of the pipes.
- Drawings of risers, bathrooms and kitchens – check they match reality.

Decisions and finances

- Decide the scope: pipes only, or bathrooms, kitchens and electrics too.
- Budget and financing – will the monthly fee change?

Members

- Inform early: schedule, disruption, access to water and toilets during the works.

Procurement and delivery

- Request quotes on the same basis so they can be compared.
- Clarify contract type, warranty period, inspections and the safety coordinators (BAS-P/BAS-U).